
August 16, 2023 

To: Proscape Development 

      P.O. Box 1089 

      LaPorte, TX 77572 

      Atn: Tyler Warford 

 

Re: QLCIA Entrance Brick Wall Demoli�on - RFP 

 

Request for a proposal for the above referenced project from Proscape Development a Budgetary Pricing 
for the following SOW: 

Scope of Work: 

• Demo and haul off brick wall along Clearview Ave... 

• Saw cut brick wall at second column. 

• Demo approximately 365 lineal feet of brick wall approximately 4 feet in height Southwest of   
Penn Drive and load on roll off waste receptacles to be hauled off and disposed of. 

• Demo exis�ng brick founda�on. 

• Backfill founda�on davit with select fill and compact. 

 

Please include in RFP: 

• Amount of workdays from start date to end date (comple�on) and provide work schedule (hours 
per day) 

 • Break out es�mate by Labor, Material, Equipment & Subcontract (if applicable). 

 • Provide current Cer�ficate of Insurance to QLCIA HOA 

 • Include any permi�ng fees that Proscape will or will not be responsible for. 

 

Kindest Regards, 

Renae Ward, QLCIA HOA – Vice President  

Email: quakerslanding.board@gmail.com 

 

 

mailto:quakerslanding.board@gmail.com


Contract #
Contract dt
Date Out
Job Location
Job # 
PO #
Ordered By
Terms
Sales Rep
Written By

Qty Amount

1 16,750.00$                  

16,750.00$                  
N/A

Est. Sales Tax 8.25% 1,381.88$                    
18,131.88$                  

Equipment

PROSCAPE DEVELOPMENT LLC	
P.O. Box 1089 
La Porte, TX 77572

Accounts Payable
PO Box 1089
La Porte, TX 77572

ACH Instruction
2872 Casciano Ct.
League City TX 77573

BANK OF AMERICA N.A.
Acct. No.  586035091663
Routing No.  111000025 (ACH)

Customer: 

Job Site: 

Quakers Landing HOA

Demo and haul off brick wall along Clearview Ave.
• Saw cut brick wall at second column.
• Demo approximately 365 lineal feet of brick wall approximately 4 feet in height Southwest of Penn 
Drive and load on roll off waste receptacles to be hauled off and disposed of.
• Demo existing brick foundation.
• Backfill foundation davit with select fill and compact.
7 days 7:30 am to 4:30 pm
Labor: $9,500
Materials: $1,250
Equipment: $6,000

16,750$ + tax if applicable 

Remit To: 

Total (USD)

Quote: 0832023Quakers

Recurring Subtotal (USD)

30-Aug-23

Ryan Smith

TBD

Ryan Smith
Proscape Development, LLC

Customer

Transportation Total:
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